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RECEIVED 
APR 0 4 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report —Foxpoint Dialysis (Proj. No. 16-037) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (the "Permit 
Holders") to submit the annual progress report for Foxpoint Dialysis (Project No. 16-037). As you 
are aware, on March 14, 2017, HFSRB approved the Permit Holders' certificate of need 
application for the establishment of Foxpoint Dialysis (the "Project"). Pursuant to Section 
1130.760, the Permit Holders submit the following information regarding the progress of Project 
Permit #16-037. 

1. Status of the Project  

The Project was obligated on July 13, 2017 through the execution of the construction 
contract for the dialysis facility. The interior build out was started on July 17, 2017 and is 100% 
complete. The Certificate of Occupancy was received on November 17, 2017 and the facility's 
first treatment occurred on January 17, 2018. 

2. Costs Incurred to Date 

To date, the Permit Holders have incurred $2,130,987 in project costs. 
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PROJECT COSTS Approved Expended 
Modernization Construction Contracts $1,118,690 $1,118,690 

Contingencies $110,000 $71,164 

A & E Fees $120,000 $65,127 

Consulting & Other Fees $96,000 $25,147 

Moveable Equipment $531,077 $353,227 

Fair Market Value of Leased Space & Equipment $497,632 $497,632 

Other Costs to be Capitalized 

Net Book Value of Existing Equipment 

$0 $0 

Estimated Total Project Cost $2,473,399 $2,130,987 

3. Sources of Funds  

The project will be financed through $2,473,399 in cash and cash equivalents. 

4. Anticipated Completion Date  

The anticipated completion date for the Project is July 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

A 
Timothy V. iincknell 

cc: 	Mary J. Anderson, DaVita Inc. 
Cindy Emley, DaVita Inc. 
Dave Schrader, DaVita, Inc. 
Anne Cooper, Polsinelli PC 
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